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General Comments

ITEM 67, ERECT PWS CABLE SYSTEM;
WPP104/EPP104 HANDROPE ANCHOR PLATES:

See the 3/21/2013 diary from yesterday for an explanation of the punchlist item that requires adjusting
some of the handrope and messenger cable anchor plates. The status of the handrope and messenger
cable anchor plates at these locations is as follows:
EPP104 – 2 of 4 are ok (top anchor plates ok)
WPP104 – 0 of 4 are ok

Today, ABF ironworkers perform this punchlist work at EPP104 and WPP104. There is no CT inspection
during the work to reposition the catwalk anchors. I am notified of this work about 1030 when it is
completed, and I inspect it to very that the handrope and messenger cable anchor plates are all correctly
orientated. I confirm to ABF Engineer Ankur Singh that the anchor plates are now all correctly orientated
at EPP104 and WPP104.

I am told that the ironworkers detensioned the short ropes, swapped and flipped the anchor plates as
necessary so that they are in the correct locations and orientations, and retensioned the handropes and
messenger cables. The tensions in the handropes and messenger cables were verified by ABF but not by
CT. The tensions in the handropes and messenger cables will be verified by CT at a later date. ABF did
not temporarily hold the tension in the main/long handropes or messenger cables while the short cable
were detensioned. This is something that was previously discussed with ABF that may be necessary to
maintain the tension in the main/long ropes. As a result, the tensions in the main/long handropes and
messenger cables will need to be verified at a later date. Final checking of the handropes and messenger
cables is an outstanding punchlist item.
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